COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/16/2005

ESTIMATE SUMMARY 10:50:57
CONTID: C12797 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 12797-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 394.( DAYS TIME ALLOW: 6/10/20( FIXED COMPLETION DAT
US 285 and County Road G PERCENT TIME: 100.00 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: NH 2852-010
US 285 & County Rd. G
NAME OF ROAD:
PROJECT COUNTIES: SAGUACHE
CONTRACTOR:
TRICON KENT COMPANY PAY PERIOD ENDING 06/10/2005 DATE TIME STARTED 05/13/2004
P.0. Box 1330 DATE LET 04/29/2004 DATE WORK BEGAN  10/04/2004
DATE AWARDED 05/03/2004 DATE TIME STOPPED 06/10/2005
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED 06/10/2005
CASTLE ROCK CO 80104 303 688-9568 DATE NOTICE TO PROCEED 05/13/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,269,234.91 PARTICIPATING $ 1,269,234.91 S 80,196.43
AWARD PROJECT AMT: S  1,342,079.19 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,269,234.91 80,196.43
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,269,234.91 80,196.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,594.79 -226.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,260,640.12 79,970.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,260,640.12 79,970.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 79,970.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00015
0020 202-00035
0025 202-00090
0030 202-00220
0035 202-00250
0040 202-00400
0045 202-00500
0050 202-00810
0055 202-01000

C12797
12797-BID
NH 2852-010
ITEM
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*REMOVAL OF FENCE

ESTIMATE NO:
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PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0065 202-04002 CLEAN CULVERT DELETED BY CDOT FORM 105, DATE: 5/23/05 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0070 202-06000 REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,188.000 18,188.000
cYy 0.000 0.00
6.60000 18,188.000 120,040.80
0080 203-00100 MUCK EXCAVATION 9.000 9.000
cy 0.000 0.00
12.40000 9.000 111.60
0085 203-01100 PROOF ROLLING 3.000 3.000
HOUR 0.000 0.00
85.00000 3.000 255.00
0090 203-01500 BLADING 11.000 11.000
HOUR 0.000 0.00
100.00000 11.000 1,100.00
0095 203-01510 BACKHOE 18.000 18.000
HOUR 0.000 0.00
150.00000 18.000 2,700.00
0100 203-01550 DOZING DELETED BY CDOT FORM 105, DATE: 5/23/05 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0105 203-01594 COMBINATION LOADER 6.000 6.000
HOUR 0.000 0.00
65.00000 6.000 390.00
0110 203-01597 POTHOLING 12.000 12.000
HOUR 0.000 0.00
175.00000 12.000 2,100.00
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PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 STRUCTURE EXCAVATION 383.000 383.000
cy 0.000 0.00
10.00000 383.000 3,830.00
0120 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 595.000 595.000
cY 0.000 0.00
60.20000 595.000 35,819.00
0125 207-00205 TOPSOIL 1,893.000 1,893.000
cy 0.000 0.00
7.90000 1,893.000 14,954.70
0130 207-00305 WETLAND TOPSOIL (PLACE WETLAND TOPSOIL) 318.000 318.000
cY 0.000 0.00
10.90000 318.000 3,466.20
0135 207-00310 STOCKPILE WETLAND TOPSOIL 300.000 300.000
cy 0.000 0.00
8.00000 300.000 2,400.00
0140 208-00002 *EROSION LOG (12 INCH) 750.000 700.000
LF 50.000 250.00
5.00000 750.000 3,750.00
0145 208-00020 *SILT FENCE 1,400.000 1,400.000
LF 0.000 0.00
1.50000 1,400.000 2,100.00
0150 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL DELETED BY CDOT FORM 0.000 0.000
105, DATE: 5/23/05
LS 0.000 0.00
2,075.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,850.00000 1.000 1,850.00
0165 210-00001 RESET STRUCTURE DELETED BY CDOT FORM 105, DATE: 0.000 0.000
5/23/05
EACH 0.000 0.00

525.00000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00001 RESET STRUCTURE INLET 4.000 4.000
EACH 0.000 0.00
1,050.00000 4.000 4,200.00
0175 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00
342.10000 4.000 1,368.40
0180 213-00004 *MULCHING (WEED FREE STRAW) 4.000 4.000
ACRE 0.000 0.00
684.20000 4.000 2,736.80
0185 213-00061 *MULCH TACKIFIER 800.000 800.000
1B 0.000 0.00
1.60000 800.000 1,280.00
0190 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,888.000 2,856.000
SY 1,032.000 1,444.80
1.40000 3,888.000 5,443.20
0195 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0200 250-00050 *MONITORING TECHNICIAN 10.000 10.000
HOUR 0.000 0.00
70.00000 10.000 700.00
0205 250-00110 *HEALTH AND SAFETY OFFICER 3.000 3.000
HOUR 0.000 0.00
90.00000 3.000 270.00
0210 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0215 250-00210 *SOLID WASTE DISPOSAL DELETED BY CDOT FORM 105, DATE: 0.000 0.000
5/23/05
cy 0.000 0.00
128.20000 0.000 0.00
0220 250-00220 *HAZARDOUS WASTE DISPOSAL 5.000 5.000
cy 0.000 0.00

137.00000 5.000 685.00



CONTID: C12797 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 304-01005 AGGREGATE BASE COURSE (CLASS 1) 3,096.000 3,096.000
cYy 0.000 0.00
16.30000 3,096.000 50,464.80
0230 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,616.000 2,616.000
cy 0.000 0.00
23.20000 2,616.000 60,691.20
0235 304-09000  AGGREGATE BASE COURSE (SPECIAL) 200.000 200.000
cYy 0.000 0.00
15.10000 200.000 3,020.00
0240 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 154.000 154.000
SY 0.000 0.00
29.10000 154.000 4,481.40
0245 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 5,013.380 5,013.380
TON 0.000 0.00
60.00000 5,013.380 300,802.80
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,133.000 937.000
GAL 196.000 313.60
1.60000 1,133.000 1,812.80
0255 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 2,897.000 2,897.000
GAL 0.000 0.00
2.10000 2,897.000 6,083.70
0260 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 16.000 16.000
SY 0.000 0.00
3.35000 16.000 53.60
0265 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING (6 INCH) 0.000 0.000
cy 0.000 0.00
137.30000 0.000 0.00
0270 601-03030 CONCRETE CLASS D (BOX CULVERT) 228.900 228.900
cy 0.000 0.00
348.60000 228.900 79,794.54
0275 602-00000 REINFORCING STEEL 27,705.000 27,705.000
1B 0.000 0.00

0.81000 27,705.000 22,441.05
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PCN: 12797-BID ESTIMATE RUN
PROJECT: NH 2852-010 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.44880 0.000 0.00
0280 602-00020 REINFORCING STEEL (EPOXY COATED) 13,686.000 13,686.000
1B 0.000 0.00
1.03000 13,686.000 14,096.58
0280 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000
1B 0.000 0.00
0.59870 0.000 0.00
0285 603-10180 18 INCH CORRUGATED STEEL PIPE 36.000 36.000
LF 0.000 0.00
50.10000 36.000 1,803.60
0285 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
13.21556 0.000 0.00
0290 603-10240 24 INCH CORRUGATED STEEL PIPE 160.000 160.000
LF 0.000 0.00
58.90000 160.000 9,424.00
0290 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
16.02769 0.000 0.00
0295 603-10300 30 INCH CORRUGATED STEEL PIPE 145.000 145.000
LF 0.000 0.00
65.00000 145.000 9,425.00
0295 MATERIAL ALLOWANCE 30 INCH CORRUGATED STEEL PIPE 0.000
LF 0.000 0.00
19.96445 0.000 0.00
0300 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0300 MATERIAL ALLOWANCE 18 INCH STEEL END SECTION 0.000
EACH 0.000 0.00

85.00000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
325.00000 4.000 1,300.00
0305 MATERIAL ALLOWANCE 25 INCH STEEL END SECTION 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0310 603-70303 3X3 FOOT CONCRETE BOX CULVERT (PRECAST) 90.000 90.000
LF 0.000 0.00
201.00000 90.000 18,090.00
0310 MATERIAL ALLOWANCE 3X3 FOOT CONCRETE BOX CULVERT 0.000
(PRECAST)
LF 0.000 0.00
138.00000 0.000 0.00
0315 607-00005 *END POST 8.000 8.000
EACH 0.000 0.00
222.20000 8.000 1,777.60
0320 607-00010 *CORNER AND LINE BRACE POST 19.000 19.000
EACH 0.000 0.00
237.10000 19.000 4,504.90
0325 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 4,797.000 4,797.000
LF 0.000 0.00
1.40000 4,797.000 6,715.80
0330 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,595.000 1,595.000
LF 0.000 0.00
2.10000 1,595.000 3,349.50
0335 607-11580 *FENCE (TEMPORARY) 1,520.000 1,520.000
LF 0.000 0.00
2.80000 1,520.000 4,256.00
0340 607-60116 *16 FOOT GATE DELETED BY CDOT FORM 105, DATE: 5/23/05 0.000 0.000
EACH 0.000 0.00
296.30000 0.000 0.00
0345 607-60117 *16 FOOT GATE (SPECIAL) 3.000 3.000
EACH 0.000 0.00
296.30000 3.000 888.90
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PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 612-00001 DELINEATOR (TYPE I) 47.000 28.000
EACH 19.000 319.20
16.80000 47.000 789.60
0350 MATERIAL ALLOWANCE DELINEATOR (TYPE 1) 0.000
EACH 0.000 0.00
5.40000 0.000 0.00
0355 612-00002 DELINEATOR (TYPE II) 55.000 0.000
EACH 55.000 968.00
17.60000 55.000 968.00
0355 MATERIAL ALLOWANCE DELINEATOR (TYPE 2) 0.000
EACH 0.000 0.00
6.15000 0.000 0.00
0360 614-00011 SIGN PANEL (CLASS I) 14.000 0.000
SF 14.000 236.60
16.90000 14.000 236.60
0360 MATERIAL ALLOWANCE SIGN PANEL (CLASS 1) 0.000
SF 0.000 0.00
7.09774 0.000 0.00
0365 614-00200 STEEL SIGN POST (U-2) 99.000 0.000
LF 99.000 801.90
8.10000 99.000 801.90
0365 MATERIAL ALLOWANCE STEEL SIGN POST (U2) 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0370 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 48.000 0.000
LF 48.000 1,718.40
35.80000 48.000 1,718.40
0370 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 INCH ROUND) 0.000
(SLIPBASE)
LF 0.000 0.00
16.87334 0.000 0.00
0375 614-80385 *RUMBLE STRIP 2,601.000 0.000
LF 2,601.000 1,144.44

0.44000 2,601.000 1,144.44
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PCN: 12797-BID ESTIMATE RUN 06/16/2005
PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 625-00000  *CONSTRUCTION SURVEYING 1.000 0.930
Ls 0.070 1,750.00
25,000.00000 1.000 25,000.00
0385 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 14.000 3.000
HOUR 11.000 1,273.80
115.80000 14.000 1,621.20
0390 626-00000  *MOBILIZATION 1.000 0.739
Ls 0.261 41,760.00
160,000.00000 1.000 160,000.00
0395 627-00002  *THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
SF 107.000 1,690.60
15.80000 107.000 1,690.60
0400 627-00005  *EPOXY PAVEMENT MARKING 82.000 0.000
GAL 82.000 5,608.80
68.40000 82.000 5,608.80
0405 627-00070  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 84.000 0.000
SF 84.000 957.60
11.40000 84.000 957.60
0410 630-00000  *FLAGGING 2,849.000 2,684.500
HOUR 164.500 2,862.30
17.40000 2,849.000 49,572.60
0415 630-00007  *TRAFFIC CONTROL INSPECTION 103.000 98.000
DAY 5.000 237.00
47.40000 103.000 4,882.20
0420 630-00012  *TRAFFIC CONTROL MANAGEMENT 140.000 132.000
DAY 8.000 2,905.60
363.20000 140.000 50,848.00
0425 630-80001  *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.200 78.94
394.70000 2.000 789.40
0430 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.200 15.78

78.90000 2.000 157.80
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PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 25.26
42.10000 6.000 252.60
0440 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 36.900
EACH 4.100 215.66
52.60000 41.000 2,156.60
0445 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 25.28
63.20000 4.000 252.80
0450 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 842.10
4,210.50000 2.000 8,421.00
0455 630-80360 *DRUM CHANNELIZING DEVICE 51.000 45.900
EACH 5.100 402.39
78.90000 51.000 4,023.90
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.400 33.68
84.20000 4.000 336.80
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 600.000 540.000
LF 60.000 1,560.00
26.00000 600.000 15,600.00
0470 630-80380 *TRAFFIC CONE 45.000 40.500
EACH 4.500 23.85
5.30000 45.000 238.50
0475 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 526.30
526.30000 1.000 526.30
0480 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 1.000 526.30
526.30000 1.000 526.30
0485 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY)
EACH 0.200 210.52

1,052.60000 2.000 2,105.20
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CAT NO0200 ROADWAY

0490 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 242.730 0.000
FA 242.730 242.73
1.00000 242.730 242.73
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT FORM 0.000 0.000
105, DATE: 5/23/05
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70023 F/A ON-THE-JOB TRAINEE 509.600 509.600
FA 0.000 0.00
1.00000 509.600 509.60
0510 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,637.440 3,637.440
FA 0.000 0.00
1.00000 3,637.440 3,637.44
0515 700-70028 F/A ESB PROGRAM DELETED BY CDOT FORM 105, DATE: 0.000 0.000
5/23/05
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70034 F/A TRANSPORT HAZARDOUS MATERIAL & DISPOSAL 3,196.850 3,196.850
FA 0.000 0.00
1.00000 3,196.850 3,196.85
0525 700-70035 F/A TESTING OF WASTE MATERIAL (HAZARDOUS) 129.800 129.800
FA 0.000 0.00
1.00000 129.800 129.80
0530 700-70060 F/A ADJUST (UTILITIES) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70380 F/A EROSION CONTROL DELETED BY CDOT FORM 105, DATE: 0.000 0.000
5/23/05
FA 0.000 0.00
1.00000 0.000 0.00
0600 900-00007 ADDED ITEM (EACH)/ DELETED - SEE LINE ITEM 0605 0.000 0.000
EACH 0.000 0.00

5,305.80000 0.000 0.00
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PROJECT: NH 2852-010 ESTIMATE NO: 0009 10:50:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 900-00007 ADDED ITEM (EACH)/ ADD TWO HEADGATES (NOT IN PLANS) 2.000 2.000
EACH 0.000 0.00
5,681.00000 2.000 11,362.00
0610 900-00014 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION FOR OUT OF SPEC -3,391.920 -3,391.920
ASPHALT CEMENT PG 58-34
LS 0.000 0.00
1.00000 -3,391.920 -3,391.92
0615 900-00010 ADDED ITEM (HOUR)/ GRINDING (DIAMOND GRINDING) 15.000 0.000
HOUR 15.000 9,225.00
615.00000 15.000 9,225.00
CAT 0200 CURRENT AMT $ 1,250,484.91 $ 80,196.43 % 1,250,484.91
CAT NO0400 CONSTRUCTION ENGINEERING
0540 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,050.00000 1.000 8,050.00
0550 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 18,750.00 $ 0.00$ 18,750.00
PROJECT TOTAL CURRENT AMT $ 1,269,234.91 8 80,196.43 $ 1,269,234.91



